Salt River Pima-Maricopa Indian Community

10005 East Osborn Road ¢ Scottsdale, Arizona 85256
Phone (480) 362-7700 « Fax (480) 362-5597

MONTHLY PROJECT PROGRESS UPDATE

Project: ECEC Classroom and Parking Expansion

Issued Date:  April 28, 2023 | May-2023 UPDATE

Distribution:

Name Department/ Company Name Department/ Company

X Tami Brungard ECEC — Edu Leader X Kimberly Manuel ECEC - Policy Council

X Lekisha Morris ECEC X Carmen Briones ECEC - Policy Council

X Barbara White ECEC X Jennifer Correa ECEC - Policy Council

X Melody Herne Act. Superintendent X Brittany Barranca | ECEC — Policy Council

X Tate Walker Public Relations Dir. X Frank Perez ECEC - Policy Council

X Deanna Scabby Edu. Board./ Council X Rene Uriarte ECEC - Policy Council

X Mikah Carlos Community Council X Symone Kann ECEC - Policy Council
X Felicia Toya ECEC - Policy Council

Work Completed:
Items

1. Tie-in to existing 4” sanitary line, and concrete repair.
Concrete footing, grade beam, and elevator pit poured.

Electrical conduit site rough-In for site lighting.

2
3
4. Concrete curbs & gutters and parking final grading.
5. Under slab utility install, (sanitary & electric).

6

Storage CONEX cleared out ready for removal.

Work anticipated in the next month:

1. Final (2) exterior restroom renovations.

2. Site work continuing including concrete walks, drive and parking base material, fencing and light pole concrete
base pour.

3. Masonry stem wall to start, delayed start from last month.
4. Elevator stem wall concrete pour.

5. Classroom renovations are pending material delivery, new heat pumps are currently 12 weeks out for delivery.
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Project Schedule | Three Week Look Ahead

SRP-MIC MONTHLY PROJECT PROGRESS UPDATE

ECEC RENOVATIONS

4836 NORTH CENTER STREET
Scottsdale AZ. 85256

MAYDALL CONSTRUCTION +Weok ook Abead
D TaskName Durstin Start Fsh T Resource Names Qirz, 2083
- " _ |Comtete Ar Ma
0 ECEC School Project 3eddays FroM6lz2  Thudidizd  64% — —
12 Nofice to Proceed! Award of Contract 3%0days Frittdizz  Thud2e24 100%
15 Procurement of Long Lead ltems - MayDall 181 days Mon 11/28/22 Frigi11123 1%
[ Eevator 181days Mon 1128722 Fri&ii23  100%
z SES Panels 162days Mon 1128722 Mon7/17/23  50% RN Electric
% Water Source Heat Pumps 120days  Fri2iai2s Mon 72423 3%  Grazak
8 Restroom Reno 2nd Set 284days Tue 1212722 Wed 224 15%
85 A-116, A-142 C-117, C-153 B6days Tue 12/27/22 Wed 412623 90% I ——— /-116, A-142 C-117, C-153.
100 Restroom Reno 3rd set 20days  Frid2123  Thu5i1823  24% Restroom Reno 3rd sat
101 A-134, A-150 20days  Fridi2123  Thu5H823  24% A434, A150
102 Sel up barricade fenced raute iday  Tued2523  Tued(25Z3  100%  MayDall ans .l Set up barricade fenced route
103 Maka Safe MPSE tday  Tue 42523  Tuedi2523  100% RN Electric.Ryan (—#26hg Make Safo MPEE
104 Damo Finishes In Restraom 3days  Fri42123  Tuedi2523  100%  RyanCemmunity Reno 121 gty Dom Finishes In Restroom
105 Wall And Ceiling Repair 2 days Thu4i27/23  Fri4/28/23 0% Hulse 4121 /all And Ciling Repair
106 nstall New Tile Floor 4days  MonM23  ThusMI23 0% Community Reno sit Install New Tils Floor
107 Install New Wall Tile. adays  Fribisizs Tue 5823 0% Community Reno sis Install New Wal Tile.
108 Paint Restroom Completa 2days  Wed 51023 Thus1/23 0% Dallas 510 Paint Restroom Gomplete
108 Install New Fixtures iday  FriSi223  FiSM228 0% Ryan Install New Fixturos
720 Building B Phase 1 325days Tue 1202722 Thu diéiza  10%
[z Underground Electrical BLDG 4 days Mon 51723 Thu 5/4/23 0% RN Electric 511 g==y Underground Electrical BLOG
e et Task e ummary Crtical Progrose.
502.550-1152 Cel Niestone . sl Brou By Sumry W— il Spl a v
ECEC RENOVATIONS 1012
ECEC RENOVATIONS
4836 NORTH CENTER STREET
MAYDALL CONSTRUCTION Scottsdale AZ. 85256 3 Week Look Ahead
D TaskName Durstin Start Fosh Resource Names Qirz, 2083
. _ Compete Aor s
22 Underground MPE City Inspection Odays  ThuSAzs  ThusSAZ 0% CityiNinyo: ; 5id ¢ Underground MPE City inspection
243 Inspection Odays  ThuSAizs  ThuSAiz3 0% SRPMIC i4 ¢ Inspection
215 Elevator Walls Concrete pour Tday  Frid2823  Fri42e23 0% Seven Star u::‘a - juvm- Walis Cancrets pour
728 | Dema Old Canopy 1day Mon 123 Mon5i12s 0% AZ Dema 5/1"g¥-Bemo Old Canopy
Fii Masanry Delivery fo site 1 day Fri 5/5/23 Fri 5/5/23 0% Seven Star 55 gy l'risumy Delivery to site.
238 Masonry Wall First &' Lift adays  Mon6823  Wed 023 0% Seven Star 58 ==y, Masonry Wall First 4' Lift
249 CityNinyo Inspecton Ddays  Wed5M1023  Wed5N023 0% Seven Star sio .i Cityihinyo Inspection
250 Grout first 4° Lift 1day ThuBAI2S  ThusMIZE 0% Seven Star ! 511 M Grout first &' Lif
251 2nd Masonry Lifl 3days  FriSM223  Tua&M623 0% Seven Star ' sz 2nd Masonry Lift
34 Site Improvements 1867 days Tue 12127722 Tue 9/1023  55%
365 Ol and sonic ube instal for light poles ~ 2days  Tue4/25/23  Wed 4126123 0% cis ans Drill and sonic tube install for light poles
366 Sidewalk Concrels 2days  Thud2723  Friaeis 0% cis ‘J:lv Sidewalk Concrete
387 Light Poles Rebar Cages Install 2days  Thud2723  Fr4p8s 0% cis umH Light Poles Rebar Cage
368 Light poles concrete Pour 0 days Fri 4/28/23 Fri 4/28/23 0% cis (28 4" Light poles concrete Pour
Pt s Task e ummary Crtical Frograse
502,550-7152 Cell Nilesione . sl Grotip By Summary We— Criical Spl a v

ECEC RENOVATIONS.
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SRP-MIC MONTHLY PROJECT PROGRESS UPDATE

Progress Photos:

See attached

April 28, 2023
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MAYDALL CONSTRUCTION

Description

4" line repairs complete at west side of bldg B

Taken Date Uploaded By

04/27/2023 at 01:39 pm Carlos Peralta

Upload Date File Name

04/27/2023 at 01:39 EC4240F2-6160-4112-86CF-3CF9...

Description

Sidewalk form and ready for pour Thursday Morning

Taken Date Uploaded By

04/27/2023 at 07:34 am Carlos Peralta

Upload Date
04/27/2023 at 07:59 am

File Name

D2ACOE4B-F751-4CBB-8BDB-BB6...

Printed on Fri Apr 28, 2023 at 10:50 am MST

Job #:22-2-010 ECEC Classroom (Precon)
4815 N. Center St.
Scottsdale, Arizona 85256

Description

Parking AB on site

Taken Date

Uploaded By

04/27/2023 at 07:34 am Carlos Peralta

Upload Date
04/27/2023 at 07:59 am

File Name

AC34F555-E1F3-4BE5-8B2F-086A...

Description

Light pole drilling in progress

Taken Date
04/26/2023 at 12:07 pm

Uploaded By

Carlos Peralta

Upload Date
04/26/2023 at 12:53 pm

File Name

B2CA67F4-8A23-4890-9A41-EEA...

Page 1 of 19


https://storage.procore.com/v4/d/us-east-1/pro-core.com/companies/34251/01GZ271W0ABNS6DJX7ZSFE9BS0?sig=ae063a78606ea005a65dbc6d177bb1ea980194c87e3269d17a21d433199941ed
https://storage.procore.com/v4/d/us-east-1/pro-core.com/companies/34251/01GZ1J6Q7YWB7VGSY8BQA8EF1N?sig=2d53333eb6c12f378740190d03ce1bb2369bf98841f520e4d740c52fa862d901
https://storage.procore.com/v4/d/us-east-1/pro-core.com/companies/34251/01GZ1J5TK6DR5FF5RK7M0MJSM5?sig=5515a2ddc299f84bf94e00de5febff4bd216786bae054b83195bf8ad49ff8615
https://storage.procore.com/v4/d/us-east-1/pro-core.com/companies/34251/01GYZG0BMHRY6HF480KPXMW92W?sig=4c3aed8e93ed2ac6ae9c421bbfa75df995f600c6b3cef88667de46f7eee95a57

Printed on Fri Apr 28, 2023 at 10:50 am MST

Job #:22-2-010 ECEC Classroom (Precon)
MAYDALL CONSTRUCTION 4815 N. Center St.

Scottsdale, Arizona 85256

Description Description

Light pole cages assemble and light pole anchor bolts on site Vapor Barrier on site for Slab.

Taken Date Uploaded By Taken Date Uploaded By
04/26/2023 at 12:06 pm Carlos Peralta 04/26/2023 at 12:06 pm Carlos Peralta
Upload Date File Name Upload Date File Name

04/26/2023 at 12:52

59585AB7-8E86-4AEA-BE72-549E... 04/26/2023 at 12:52 F55014E5-6D45-4116-8DEO-E8OE...

Description Description

Sidewalk from new parking lot to school side on the south east

Taken Date Uploaded By Taken Date Uploaded By

04/26/2023 at 08:15 am Carlos Peralta 04/26/2023 at 08:15 am Carlos Peralta

Upload Date File Name Upload Date File Name

04/26/2023 at 11:18 am 8F23D563-B36E-4650-AED2-07C... 04/26/2023 at 08:50 am 73C6FFE1-AD29-4B82-BABB-E4E...

Page 2 of 19


https://storage.procore.com/v4/d/us-east-1/pro-core.com/companies/34251/01GYZFZEDAVS7T9EBCGQ16H7JK?sig=909a9f7c11bb1100eae06d6cbd4eea7f1197725c4c161ef97d86d10c7c15a8fb
https://storage.procore.com/v4/d/us-east-1/pro-core.com/companies/34251/01GYZG0GBYFFDPRYADX1A58EGN?sig=2a69f69242b970a37edcf1db20357b8d8d57a866006bf5eb04537d49bbddf459
https://storage.procore.com/v4/d/us-east-1/pro-core.com/companies/34251/01GYZ50W3VBKEHW715W8QHMFWN?sig=17d32f18ee5881b2747f967f280eea18e4374621defe4be15cce32df47fb96e8
https://storage.procore.com/v4/d/us-east-1/pro-core.com/companies/34251/01GYZ257HH4RPZNAJN0MA3T0VT?sig=d09c0fde54584b3406a74c8038ba48a145af8f90cf5e24eb53d30fb56008ca11

Printed on Fri Apr 28, 2023 at 10:50 am MST

Job #:22-2-010 ECEC Classroom (Precon)
MAYDALL CONSTRUCTION 4815 N. Center St.

Scottsdale, Arizona 85256

Description Description

Scupper framed out and covers install and inspected on side walk

Taken Date Uploaded By Taken Date Uploaded By
04/25/2023 at 12:50 pm Carlos Peralta 04/25/2023 at 12:50 pm Carlos Peralta
Upload Date File Name Upload Date File Name

04/25/2023 at 02:44 pm

2AB68F89-4F94-4E85-B4F0-64B9... 04/26/2023 at 11:09 am F143EEA0-51CE-4AAA-8707-1CO...

7

Description Description

Side walk scuppers install in progress

Taken Date Uploaded By Taken Date Uploaded By

04/25/2023 at 12:50 pm Carlos Peralta 04/25/2023 at 11:09 am Carlos Peralta

Upload Date File Name Upload Date File Name

04/25/2023 at 04:17 pm BE68AAC4-90BD-4B2E-B7F5-F60... 04/25/2023 at 11:10 am 44874708-20BE-4360-8E07-EFBO...
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https://storage.procore.com/v4/d/us-east-1/pro-core.com/companies/34251/01GYX3GNCNAD26Q0B3TW9R7YZ5?sig=ff4afb1472d27e7b69ff5bb5dcbf071807ddc19f5de7c108e645e6c0b8eadaba
https://storage.procore.com/v4/d/us-east-1/pro-core.com/companies/34251/01GYZ50VE5HFMCR81MDY641GEF?sig=c4df5c01042dc2c75730a7178b4f5102429f520e38c296efd5c93f2c274ee5e4
https://storage.procore.com/v4/d/us-east-1/pro-core.com/companies/34251/01GYXB97ECRB1Q1PTBJJ8CD9JZ?sig=e951077743c106f7331fa458619fe8742f7489dc0e17dc4e371ff9d14d4dc93f
https://storage.procore.com/v4/d/us-east-1/pro-core.com/companies/34251/01GYWSQ57KMKR66ZRVN738CEX9?sig=4e0bd0cfb83c03d24907dd98bd43cc9f18fb10562e859d6b782ae48bb1c0a2b9

MAYDALL CONSTRUCTION

Description

Taken Date
04/25/2023 at 07:55 am

Upload Date
04/25/2023 at 07:55 am

Description

Dug down for scuppers area under sidewalk

Taken Date
04/24/2023 at 01:15 pm

Upload Date
04/24/2023 at 01:23 pm

Description

Printed on Fri Apr 28, 2023 at 10:50 am MST

Job #:22-2-010 ECEC Classroom (Precon)
4815 N. Center St.
Scottsdale, Arizona 85256

Handicap Ramp Ready for compaction testing Weds.

Uploaded By Taken Date

Carlos Peralta 04/24/2023 at 01:15 pm
File Name Upload Date
88F7E666-B30E-4215-B1F7-D9EG... 04/24/2023 at 01:25 pm
T i

Description

Uploaded By Taken Date

Carlos Peralta 04/24/2023 at 01:13 pm
File Name Upload Date
E2967BCE-COD1-4EBB-89C5-422... 04/24/2023 at 01:14 pm

Page 4 of 19

Uploaded By

Carlos Peralta

File Name

9CC23B9E-1B59-4EA9-9F2C-EAB...

4" Water line getting fix by Ronning due to the last repair was licking

Uploaded By

Carlos Peralta

File Name

AE7DF06A-392B-4BBB-B8F0-028...


https://storage.procore.com/v4/d/us-east-1/pro-core.com/companies/34251/01GYWEK1T5RAH6JZMCNH8EK4K8?sig=75fac66faa19b9f103e2b7af3ea068a51f7e351d23de0cacbc146872c18a9a92
https://storage.procore.com/v4/d/us-east-1/pro-core.com/companies/34251/01GYTEH29MA196VQ1R9C6FYE17?sig=746fd95f6e257c092688bd1bb5d59af800a7468b9c49fd34037772f60c862e15
https://storage.procore.com/v4/d/us-east-1/pro-core.com/companies/34251/01GYTEG1F0CWK4J1TRJBWH3D8W?sig=d770f7b069b07d208b23338b87088b3cb01bade3137e6b3ab444be43cb44c54c
https://storage.procore.com/v4/d/us-east-1/pro-core.com/companies/34251/01GYTEDCY1F8NHC0698Z10R5DN?sig=5e268cececb5cdbf2cda50422b3c389b85ad80c5795435f5ccee2d4c91261c9f

MAYDALL CONSTRUCTION

Description

Door frames on site bildg. B

Taken Date

Uploaded By

04/21/2023 at 12:39 pm Carlos Peralta

Upload Date File Name

04/23/2023 at 08:29 pm 66E9B5A3-B995-483C-9E99-7565...

Description

Curb and Gutter at east side form and pour

Taken Date Uploaded By

04/21/2023 at 07:32 am Carlos Peralta

Upload Date
04/21/2023 at 07:41 am

File Name

373D4FD4-37C6-4F6B-BB81-7A0...

Printed on Fri Apr 28, 2023 at 10:50 am MST

Job #:22-2-010 ECEC Classroom (Precon)
4815 N. Center St.
Scottsdale, Arizona 85256

Description

Concrete ban at handicap parking area Monday they start on side walk

Taken Date Uploaded By

04/21/2023 at 07:32 am Carlos Peralta

Upload Date
04/21/2023 at 07:43 am

File Name

2EFA294C-C195-49CD-8931-9C6...

Description

Elevator pit form and ready for concrete pour

Taken Date
04/20/2023 at 01:11 pm

Uploaded By

Carlos Peralta

Upload Date
04/20/2023 at 06:13 pm

File Name

D7981A77-13DA-4944-9C62-E58...

Page 5 of 19


https://storage.procore.com/v4/d/us-east-1/pro-core.com/companies/34251/01GYRMXP775D95AH445CMEW3WZ?sig=68a9aaa7fb19ded8fb1a4676e252cd37d91218628c7799d739ffd9b1e4b9d997
https://storage.procore.com/v4/d/us-east-1/pro-core.com/companies/34251/01GYJ3P039NC1VJGZX3SV8XAAV?sig=783c493911bd5a3d16556a251a6a60353c7e77258159dfbef34ba6aa79dee3d3
https://storage.procore.com/v4/d/us-east-1/pro-core.com/companies/34251/01GYJ3NGQE96N89D5BBGQ93G9P?sig=da1e42cf170fa7952f6d2ede71a14258f16c440bd012ddf4758bd62149aaa98a
https://storage.procore.com/v4/d/us-east-1/pro-core.com/companies/34251/01GYG4P0RPYMB8JDXN1Y9CEWAE?sig=9ffe4b92e5d0fc14dda17e511b785081ee47b137c1cccf1abe22cc1e742da679

Printed on Fri Apr 28, 2023 at 10:50 am MST

Job #:22-2-010 ECEC Classroom (Precon)
4815 N. Center St.
Scottsdale, Arizona 85256

Description

RN electrical sleeves

Taken Date Uploaded By

04/20/2023 at 01:10 pm Carlos Peralta

Upload Date
04/20/2023 at 01:42

File Name

7AF59024-B906-4935-A014-1784...

Description

underground plumbing backfill completed

Taken Date
04/18/2023 at 11:38 am

Uploaded By

Carlos Peralta

Upload Date File Name

04/18/2023 at 11:38 am B1B720A3-FFA5-47ED-ACD6-C4B...

Description

Stem wall Block on site

Taken Date Uploaded By

04/20/2023 at 01:09 pm Carlos Peralta

Upload Date File Name

04/20/2023 at 01:26 pm 'C21C0209-F808-4A57-928D-36B...

Description

Plumbing backfill in progress should be completed today

Taken Date
04/18/2023 at 11:38 am

Uploaded By

Carlos Peralta

File Name

13917F74-8440-48A8-B4B4-0044...

Upload Date
04/18/2023 at 11:38 am

Page 6 of 19


https://storage.procore.com/v4/d/us-east-1/pro-core.com/companies/34251/01GYG4N806ACTFWNN4ZTE66Y37?sig=b8bef06b44271338e6011ce89d790c55325e1395733616da462402e0145f6244
https://storage.procore.com/v4/d/us-east-1/pro-core.com/companies/34251/01GYG4MYK2E36B1BNXGW5GWC5P?sig=20820540a87db0ab359c65df3cc76e372c8b713f4a94f8e05eb0182af5b3316e
https://storage.procore.com/v4/d/us-east-1/pro-core.com/companies/34251/01GYATJ2358GZ3VB7TFFJ8S3X3?sig=d15972adaa99fec1df28fcdb6a60d6da9c645983ad2c1338f8d48711b5d7be12
https://storage.procore.com/v4/d/us-east-1/pro-core.com/companies/34251/01GYATHNFHMX62YSDFVZ3NEE2Q?sig=ff29fc853b5e330267d25e218ffdee74006f05aa48b9344164f7772a7e181240

MAYDALL CONSTRUCTION

Description

Elevator pit forms complete inspection schedule for weds.

Taken Date Uploaded By

04/18/2023 at 07:39 am Carlos Peralta

Upload Date
04/18/2023 at 11:37 am

File Name

018E264B-016E-4831-B24C-F795...

Description

Light poles electrical west side

Taken Date
04/14/2023 at 07:09 am

Uploaded By

Saen Framjee

Upload Date File Name

04/14/2023 at 11:01 am 184EEADC-A97B-4B95-86FC-997...

Printed on Fri Apr 28, 2023 at 10:50 am MST

Job #:22-2-010 ECEC Classroom (Precon)
4815 N. Center St.
Scottsdale, Arizona 85256

Description

CJS Cleaning footings and drilling for vertical bars due to the Halipears
on the way of lay out Epoxy is schedule for weds. morning

Taken Date Uploaded By

04/18/2023 at 07:38 am Carlos Peralta

Upload Date
04/18/2023 at 11:38 am

File Name

3EE8ED9F-A968-427E-B974-013F...

Description

Site Electrical Lighting Conduit

Taken Date
04/14/2023 at 07:08 am

Uploaded By

Saen Framjee

File Name

41D48A1D-AD99-47A6-AF28-973...

Upload Date
04/14/2023 at 07:09 am

Page 7 of 19


https://storage.procore.com/v4/d/us-east-1/pro-core.com/companies/34251/01GYATH90X9M561B29FWZRAPWR?sig=2988c4f10f7d1da7f3edbcaf14a9bab9350739dfbd78ffe74d1f8733fa254f5e
https://storage.procore.com/v4/d/us-east-1/pro-core.com/companies/34251/01GYATH8QZ8B9CNA93PVZZNZ0N?sig=08956b09c877943394ae57e38930ee65113e07346284a1efebc2c373c911a5dd
https://storage.procore.com/v4/d/us-east-1/pro-core.com/companies/34251/01GY0ETH7C8NMRM4QBMVTYG7RX?sig=03a4b30acf56730fab9a370d2337805cbf88915c445bc3a8cbb2c4c71ae3faa8
https://storage.procore.com/v4/d/us-east-1/pro-core.com/companies/34251/01GY01HTGDHSH3KXPCEW7G8EP0?sig=5137dda3a6e00023352ba50667cf93020e4900afb5369249c7646fed55f4a8c1

Printed on Fri Apr 28, 2023 at 10:50 am MST

Job #:22-2-010 ECEC Classroom (Precon)

MAYDALL CONSTRUCTION 4815 N. Center St.

Description

Additional Curb and Gutter poured.

Taken Date
04/14/2023 at 07:07 am

Upload Date
04/14/2023 at 07:07 am

Description

Curb and Gutter recently poured

Taken Date
04/14/2023 at 07:06 am

Upload Date
04/14/2023 at 07:07 am

Uploaded By

Saen Framjee

File Name

0240A476-F5A6-47E0-AD35-8CE...

Uploaded By

Saen Framjee

File Name

BB2EOBA6-D17C-4EF1-A395-9EF...

Scottsdale, Arizona 85256

Description

Curbing being formed for Pour

Taken Date
04/14/2023 at 07:07 am

Upload Date
04/14/2023 at 07:07 am

Description

Curb and gutter

Taken Date
04/14/2023 at 07:06 am

Upload Date
04/14/2023 at 07:07 am

Page 8 of 19

Uploaded By

Saen Framjee

File Name

0CD7D8F0-D654-429F-ACA2-E4C...

Uploaded By

Saen Framjee

File Name

5B00173A-5609-46D4-AE4C-F0O...


https://storage.procore.com/v4/d/us-east-1/pro-core.com/companies/34251/01GY01FHCAN9NJTR3GH5N383VT?sig=f38e54bc83beb842c21bf0f24688aa65416c8b3cb0a1395b49a0c26995f69343
https://storage.procore.com/v4/d/us-east-1/pro-core.com/companies/34251/01GY01F4WJ0H5RXFV3C8ZX5Y1W?sig=5555658bc3c750df37b06843c62e140dc73e9a9f36fc04dc0c2b01adc6082b35
https://storage.procore.com/v4/d/us-east-1/pro-core.com/companies/34251/01GY01DYQGVCA1X2JTG09J8QYW?sig=6f6ba51315b9b43874f278c1b9623dd8a2317aadae5919379f37d201a9b3dd47
https://storage.procore.com/v4/d/us-east-1/pro-core.com/companies/34251/01GY01DS5Z1S5Y8FDX77JWTZXY?sig=f78acf16b6db4079bc1e9d6a4cb235a3ae0e1e9a956df9307925decdb20d83ef

Printed on Fri Apr 28, 2023 at 10:50 am MST

Job #:22-2-010 ECEC Classroom (Precon)
MAYDALL CONSTRUCTION 4815 N. Center St.

Scottsdale, Arizona 85256

Description Description

Curb and Gutter Rebar installed for final footer pour

Taken Date Uploaded By Taken Date Uploaded By
04/14/2023 at 07:06 am Saen Framjee 04/12/2023 at 11:43 am Carlos Peralta
Upload Date File Name Upload Date File Name

C705425F-9236-4D80-A4BC-706...

04/14/2023 at 07:07 am 2ADEOA25-EFB5-4239-8C49-EED... 04/12/2023 at 11:43 am

P

Description Description

installing rebar for South Footer Trenching in progress for underground electric

Taken Date Uploaded By Taken Date Uploaded By

04/12/2023 at 11:42 am Carlos Peralta 04/11/2023 at 01:19 pm Carlos Peralta

Upload Date File Name Upload Date File Name

04/12/2023 at 04:42 pm 95F7ECDD-D36C-4FEC-A6FE-42C... 04/11/2023 at 02:06 pm 94A6201E-3650-40B3-B2C2-5908B...
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https://storage.procore.com/v4/d/us-east-1/pro-core.com/companies/34251/01GY01DS64T1XZNRKJGF4Y3SA0?sig=3ec9ded8fd16027f990cf8262196cc09269bfcceef6872731c3fee32b1d875d5
https://storage.procore.com/v4/d/us-east-1/pro-core.com/companies/34251/01GXVCEQ13F3294RGV2PZBBGQV?sig=661447737f1e5d3279bdea21ee6c7565292a5159b7e4782240447f2d7de050ab
https://storage.procore.com/v4/d/us-east-1/pro-core.com/companies/34251/01GXVXHXQWPAA3BPB7PKKMTFTD?sig=ff18ee4525a6ff392bef81d3326880b03933af8c6ddb1e5825b4198f2276fef2
https://storage.procore.com/v4/d/us-east-1/pro-core.com/companies/34251/01GXRZJD4F96QPH0FH4JBR583X?sig=81b1ec5ca514a0a8405526fc16ce85d10420c6ca2bd7065ee74f58782d11db0c

MAYDALL CONSTRUCTION

Printed on Fri Apr 28, 2023 at 10:50 am MST

Job #:22-2-010 ECEC Classroom (Precon)
4815 N. Center St.
Scottsdale, Arizona 85256

Description

Site Mascot

Taken Date
04/11/2023 at 11:57 am

Uploaded By

Carlos Peralta

Upload Date File Name

04/11/2023 at 02:05 pm 072F0990-BE38-473B-BD3B-AF71...

Description

Vertical Curb forming in progress

Taken Date

Uploaded By

04/11/2023 at 08:29 am Carlos Peralta

Upload Date
04/11/2023 at 08:39 am

File Name

7973F507-6008-4B56-AC5F-87CF...

Description

Trenching for underground electric for light poles

Taken Date Uploaded By

04/11/2023 at 08:29 am Carlos Peralta

Upload Date
04/11/2023 at 08:41 am

File Name

~ F7E7AFB8-31AA-423A-9124-33C...

Description

Elevator pit pour complete

Taken Date
04/10/2023 at 01:45 pm

Uploaded By

Carlos Peralta

File Name

1526B3F7-410C-444F-8E03-5ABS...

Upload Date
04/10/2023 at 01:49 pm
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https://storage.procore.com/v4/d/us-east-1/pro-core.com/companies/34251/01GXRZJ7KA0M2A509YJQ2AH2QC?sig=885a760dafdba7edb238b78987f4dd53e59c18829cd98b9e6dcd158d4529a1d6
https://storage.procore.com/v4/d/us-east-1/pro-core.com/companies/34251/01GXREYYZRB2814TAPQ1H5C0BG?sig=afe0c74f0d63ed954761679c1c9531c466325cc34b4c7c300a0cf4eec020b0c1
https://storage.procore.com/v4/d/us-east-1/pro-core.com/companies/34251/01GXREYKQJPX2KGYCQ3C70A16F?sig=30ec651938c9f73e00031875fbd73c454eb48180b23ada28effe72b544669e9e
https://storage.procore.com/v4/d/us-east-1/pro-core.com/companies/34251/01GXPEMG7KBTEA4XYJAGKF3M67?sig=7c439e388260971a59877155939e028eae01929a4a2681b9f58fc1562d0d0c42

MAYDALL CONSTRUCTION

Printed on Fri Apr 28, 2023 at 10:50 am MST

Job #:22-2-010 ECEC Classroom (Precon)
4815 N. Center St.
Scottsdale, Arizona 85256

Description

Sewer line thru foundation to tie in on storage room side

Taken Date
04/10/2023 at 01:44 pm

Uploaded By

Carlos Peralta

Upload Date File Name

04/10/2023 at 01:45 pm F2A107B3-7CD3-49F1-9BDC-62A...

Description

Curb and gutter on the East. side

Taken Date

Uploaded By

04/10/2023 at 08:50 am Carlos Peralta

Upload Date
04/10/2023 at 08:52 am

File Name

F848614A-78BF-43CD-98AB-AES...

Description

Underground plumbing install in progress

Taken Date Uploaded By

04/10/2023 at 01:44 pm Carlos Peralta

Upload Date
04/10/2023 at 01:47 p

File Name

7BDE5SEB8-169F-4AC1-B12A-0D6...

Description

Sewer line backfill in progress at storage room

Taken Date
04/10/2023 at 07:01 am

Uploaded By

Carlos Peralta

File Name

495913F6-28A3-4A2D-A2AB-936...

Upload Date
04/10/2023 at 07:28 am
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https://storage.procore.com/v4/d/us-east-1/pro-core.com/companies/34251/01GXPEM6W4EMKCZJHV93J037JC?sig=02d73332816fbcdf1e6866a14efa3245b393ad6879c40ab0f05145697a0ea229
https://storage.procore.com/v4/d/us-east-1/pro-core.com/companies/34251/01GXPEKTGXXAK7GG7Y1HM1RK2F?sig=f36f4a60b0f98d75fbd1845090f7fdcc837b35d3c92b3dada53140412af0c90a
https://storage.procore.com/v4/d/us-east-1/pro-core.com/companies/34251/01GXNXRC5YSSPF0XZQQ01PTY2A?sig=4b2c542a66bd48f1d331626fe3b1cb5821dafb269ddab65017fc85fb6b2072c5
https://storage.procore.com/v4/d/us-east-1/pro-core.com/companies/34251/01GXNQJ7K7CGY499TWKQARNHM1?sig=3e43bb5527462fae44b57c5121715ad9e08dae82c845b9d4c50c46f4bfa9e57f

MAYDALL CONSTRUCTION

Printed on Fri Apr 28, 2023 at 10:50 am MST

Job #:22-2-010 ECEC Classroom (Precon)
4815 N. Center St.
Scottsdale, Arizona 85256

Description

Arial above Building B addition of concrete pour for footers

Taken Date Uploaded By
04/07/2023 at 10:47 am Saen Framjee
Upload Date File Name

04/07/2023 at 11:03 am

44DDA57F-D69E-4B2A-94E6-345
o

Description

Building B Footing Pour

Taken Date Uploaded By

04/07/2023 at 10:45 am Saen Framjee

Upload Date File Name

04/07/2023 at 11:03 am BF76D865-8EA4-430C-B129-8D5

Description

Arial from the North of the project showing the curb and gutter that was
poured this week

Taken Date Uploaded By
04/07/2023 at 10:46 am Saen Framjee
Upload Date File Name

04/07/2023 at 11:03 am

_“9144C025—_2683—4C3A—881E—BZ68...

N \
h &\\\'.'w:'.,. o,
S

Description

South Wall Building B Footer

Taken Date Uploaded By
04/07/2023 at 10:24 am Carlos Peralta
Upload Date File Name
04/07/2023 at 10:24 am 013731A6-AC5F-4D56-95EA-CCE...

Page 12 of 19


https://storage.procore.com/v4/d/us-east-1/pro-core.com/companies/34251/01GXEE5T5E6X99NKZT55261FRC?sig=c73a7952a58e3da3ed36fd436002edba6c50891fcdeda7b21da04754d75f7139
https://storage.procore.com/v4/d/us-east-1/pro-core.com/companies/34251/01GXEE5T6C7HSKR80YQ5WGTK2A?sig=4daad6b38de3c1518c8b6ac4fb264634994279e6006963d0f00cf3bf41cc7ac7
https://storage.procore.com/v4/d/us-east-1/pro-core.com/companies/34251/01GXEE5T6BHS7XQR5CKSS959TF?sig=c5b7b408d404b24d8f252e6f645b438ebc8e662dd3d8bb6b8b82bf543bf3c0f5
https://storage.procore.com/v4/d/us-east-1/pro-core.com/companies/34251/01GXEBYM75KQQ26QBM31S52JVP?sig=c93fd873653f1aa908a40366c70365984546a2f65185c1214dec9c2a5962ca93

MAYDALL CONSTRUCTION

Description

Taken Date
04/07/2023 at 10:09 am

Upload Date
04/07/2023 at 10:09 am

Description

Taken Date
04/07/2023 at 10:00 am

Upload Date
04/07/2023 at 10:09 am

Uploaded By

Carlos Peralta

File Name

2714EEFD-22C9-4AB6-9F4C-66B...

Uploaded By

Carlos Peralta

File Name

F3AA5493-8AB8-428A-A1B7-B51...

Printed on Fri Apr 28, 2023 at 10:50 am MST

Job #:22-2-010 ECEC Classroom (Precon)
4815 N. Center St.
Scottsdale, Arizona 85256

Description

Taken Date

04/07/2023 at 10:01 am

Upload Date

04/07/2023 at 10:02 am

Description

Taken Date
04/07/2023 at 09:59 am

Upload Date
04/07/2023 at 10:01 am

Page 13 of 19

Uploaded By

Carlos Peralta

File Name

66110ABB-89A0-4C99-B951-155...

Uploaded By

Carlos Peralta

File Name

4E94566D-F98A-40AB-AC32-41C...


https://storage.procore.com/v4/d/us-east-1/pro-core.com/companies/34251/01GXEB3PXGAVHBFVDCN5GVHAJM?sig=a633862c6f5101d96ec723e37f4c4a8fbef1a20fe42d33d7c5b8391f229fb877
https://storage.procore.com/v4/d/us-east-1/pro-core.com/companies/34251/01GXEANFZA2JVEK474PY8RBGVJ?sig=eb89d79a5b81640368fa72e3fc569110ce3e7cce6c6da88cfaf3273e24946272
https://storage.procore.com/v4/d/us-east-1/pro-core.com/companies/34251/01GXEB3G1RNT3Q1T91XCJ79Y78?sig=a8418243a8c1ee5eb38461ac211180a32240adc485c3d7331987334d5848f2aa
https://storage.procore.com/v4/d/us-east-1/pro-core.com/companies/34251/01GXEAGSTT2W0K2QASGY5E95PR?sig=9b6c4bb447f816820e7a63e0652b3294563dac8af2fd7386feebe49b5f960da9

Printed on Fri Apr 28, 2023 at 10:50 am MST

Job #:22-2-010 ECEC Classroom (Precon)
MAYDALL CONSTRUCTION 4815 N. Center St.

Scottsdale, Arizona 85256

Description Description

Taken Date Uploaded By Taken Date Uploaded By
04/07/2023 at 09:59 am Carlos Peralta 04/07/2023 at 09:28 am Carlos Peralta
Upload Date File Name Upload Date File Name

04/07/2023 at 10:01 am

0662C0B5-9AEB-4B89-853F-1FD... 04/07/2023 at 09:28 am DOEFF30A-ABEO-4630-A01C-F394...

Description Description

Taken Date Uploaded By Taken Date Uploaded By

04/07/2023 at 07:05 am Carlos Peralta 04/06/2023 at 12:35 pm Carlos Peralta

Upload Date File Name Upload Date File Name

04/07/2023 at 07:06 am 70D2BD4B-B9F9-49BE-A57A-6F3... 04/07/2023 at 06:25 am 7F8A6A7A-13DE-491C-9C01-B83...
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https://storage.procore.com/v4/d/us-east-1/pro-core.com/companies/34251/01GXEAGQKRYPK92PRS4KH9GDQ8?sig=453db388db97e0d6b848d7b279c4503b6813287bf83325c58007a9d6ec319287
https://storage.procore.com/v4/d/us-east-1/pro-core.com/companies/34251/01GXE8RHTG6WJ62ES2QTC3WM19?sig=b21673c8d0ab9c59da83165e544fd2c99ac1e2d90e671e18545123456f9f4508
https://storage.procore.com/v4/d/us-east-1/pro-core.com/companies/34251/01GXE0K1R5JF685JH4KTS1K6G6?sig=1f5583432b07cf64837ba3d70016ebd9b3fb191abd5c320729e2112cf38ae230
https://storage.procore.com/v4/d/us-east-1/pro-core.com/companies/34251/01GXC13JJTJYCQH8HWJD2Z9WCF?sig=5d48c85e804bf270b367d9bd36f5ea839c3c27b3ea0f52011c5f49f1080c2dde

Printed on Fri Apr 28, 2023 at 10:50 am MST

Job #:22-2-010 ECEC Classroom (Precon)
MAYDALL CONSTRUCTION 4815 N. Center St.

Scottsdale, Arizona 85256

Description Description

Taken Date Uploaded By Taken Date Uploaded By
04/06/2023 at 12:35 pm Carlos Peralta 04/06/2023 at 12:34 pm Carlos Peralta
Upload Date File Name Upload Date File Name

04/07/2023 at 06:25 am BE58CCD4-4E85-414E-A5D5-B68...

97CABE4F-BB4D-4326-BFOD-953... 04/07/2023 at 06:25 am

Description Description

Taken Date Uploaded By Taken Date Uploaded By

04/05/2023 at 12:14 pm Carlos Peralta 04/05/2023 at 07:16 am Carlos Peralta

Upload Date File Name Upload Date File Name

04/07/2023 at 06:24 am A43DC9A0-404C-4ABA-A5B7-202... 04/05/2023 at 07:25 am 68EFCA81-EC15-4DF4-9F09-EDD...
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https://storage.procore.com/v4/d/us-east-1/pro-core.com/companies/34251/01GXC11QQP4SMC8TYPT64T18X0?sig=bc10078b64b3a652af31659c0657f347eacaabfdc822e0e05c8b7675efd3f8c3
https://storage.procore.com/v4/d/us-east-1/pro-core.com/companies/34251/01GXC119THHQ633ZV04TY3R68X?sig=7048adf303a0a5a6d0ad8ab563ddf9f5b59fb1ef6a65d48936019c1a490484d4
https://storage.procore.com/v4/d/us-east-1/pro-core.com/companies/34251/01GX9DFTN61SVBV6GQG5D0A21A?sig=8130be86a7f2e91aa6e2a923570ea5c0e17eb1b9262597626ddec75fc686ebc7
https://storage.procore.com/v4/d/us-east-1/pro-core.com/companies/34251/01GX8WDDD868A3E3AQV1SZVRT4?sig=1bddf9a8d9bc27ac69e75dcccd70400e7717900492487033aa6a73af69ad8d71

Printed on Fri Apr 28, 2023 at 10:50 am MST

Job #:22-2-010 ECEC Classroom (Precon)
MAYDALL CONSTRUCTION 4815 N. Center St.

Scottsdale, Arizona 85256

Description Description

Taken Date Uploaded By Taken Date Uploaded By
04/05/2023 at 07:15 am Carlos Peralta 04/04/2023 at 02:41 pm Carlos Peralta
Upload Date File Name Upload Date File Name

04/05/2023 at 07:16 am CFC3B2CD-8284-4F4AF-ACAD-D37... 04/04/2023 at 02:43 CBDBD044-6982-4D76-A567-430...

Description Description

Taken Date Uploaded By Taken Date Uploaded By

04/04/2023 at 02:41 pm Carlos Peralta 04/04/2023 at 02:40 pm Carlos Peralta

Upload Date File Name Upload Date File Name

04/04/2023 at 02:52 pm 3B29F3D9-783F-4F58-8C98-AC12... 04/04/2023 at 02:52 pm 07D3586E-7258-414F-94B8-3E1...
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https://storage.procore.com/v4/d/us-east-1/pro-core.com/companies/34251/01GX8WBK4G42B7ZPFSN7PVV4DF?sig=3296199adb3eeafc83cfaedf7bc54e7c4ef5c487299e8598c396baf20b7cc0aa
https://storage.procore.com/v4/d/us-east-1/pro-core.com/companies/34251/01GX73FHFQKCZF37DG1CX534R3?sig=4e95fd4c62ba9c2e5903186a7d98a19988bee7557e2b4cf0fc7cb719b00f709a
https://storage.procore.com/v4/d/us-east-1/pro-core.com/companies/34251/01GX73EPZMNGJZEYRAYYJ5YC4C?sig=fdc843ca98d4ff2836eb43b53256d846d5eeca142c3575781bd6776375b05a39
https://storage.procore.com/v4/d/us-east-1/pro-core.com/companies/34251/01GX73E8WS0H68BYX0JKK46MGK?sig=86ca904d3eff6db0a89c954224fc096f717a15de8c9d89382afffc258ee599f0

Printed on Fri Apr 28, 2023 at 10:50 am MST

Job #:22-2-010 ECEC Classroom (Precon)
MAYDALL CONSTRUCTION 4815 N. Center St.

Scottsdale, Arizona 85256

Description Description

Taken Date Uploaded By Taken Date Uploaded By
04/03/2023 at 12:18 pm Carlos Peralta 04/03/2023 at 09:12 am Carlos Peralta
Upload Date File Name Upload Date File Name

04/03/2023 at 12:22 FC618E32-6637-4D82-94FC-988... 04/03/2023 at 09:22 am

CA7899E7-AC61-4F3E-8D1D-B61...

Description Description

Taken Date Uploaded By Taken Date Uploaded By

04/03/2023 at 09:11 am Carlos Peralta 04/03/2023 at 08:14 am Carlos Peralta

Upload Date File Name Upload Date File Name

04/03/2023 at 09:22 am 615BBFBC-C252-42A3-B38E-EEOQ... 04/03/2023 at 08:15 am 21E3CB7C-6CE4-41FD-9D9A-172...
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https://storage.procore.com/v4/d/us-east-1/pro-core.com/companies/34251/01GX48X8VSV1ME54591DFFM503?sig=e050b41a3f50dbe5ce137c912f89356a4610feab2710ac2f494e3f3f3e61d3b1
https://storage.procore.com/v4/d/us-east-1/pro-core.com/companies/34251/01GX3Y89GB4JH8WFKM0RBCKJWS?sig=31a217dda89117c2238015b7be5248865965dfcfdd8ad56a40ea54a935d48dfd
https://storage.procore.com/v4/d/us-east-1/pro-core.com/companies/34251/01GX3Y7799D6T3XE4ZG1DX2K9Q?sig=36750eacdf8dda8222c63787bbaa6a3d98a7bd1394e001e65139ae5fbf799d09
https://storage.procore.com/v4/d/us-east-1/pro-core.com/companies/34251/01GX3TYQYXY1ZB98VD4M70785J?sig=7267bb4ba53bf17a68f33f09c0caf5a6e1d58d9bc68dc876eb236139864bb061

MAYDALL CONSTRUCTION

Printed on Fri Apr 28, 2023 at 10:50 am MST

Job #:22-2-010 ECEC Classroom (Precon)
4815 N. Center St.
Scottsdale, Arizona 85256

Description

Taken Date Uploaded By

04/01/2023 at 12:03 pm Carlos Peralta

Upload Date
04/01/202

File Name

3at12:05 pm 9C21816D-C01D-4DE9-BOCO-ACSG...

Description

Taken Date
04/01/2023 at 12:02 pm

Uploaded By

Carlos Peralta

Upload Date File Name

04/01/2023 at 12:07 pm 9B2807BA-25C2-43B1-B4D5-6B2...

Description

Taken Date Uploaded By

04/01/2023 at 12:02 pm Carlos Peralta

Upload Date File Name

04/01/2023 at 12:14 pm 435DFDOA-4D53-479D-9EOE-98A...

Description

Closet protection from dust from saw cutting in place

Taken Date
04/01/2023 at 10:22 am

Uploaded By

Carlos Peralta

Upload Date File Name

04/01/2023 at 10:31 am 124605FD-AA62-422A-89E7-FD3...
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https://storage.procore.com/v4/d/us-east-1/pro-core.com/companies/34251/01GWZ37PMFAX18XT38SWANMN5N?sig=b134bf461d8e6f304379cb769450970e111e3d314aa6ba5b9c07969c679cfe1c
https://storage.procore.com/v4/d/us-east-1/pro-core.com/companies/34251/01GWZ36TE7V9GNMS8THXMNWCSA?sig=7077b40a9a0225ca26069024aceb7835e69459c2a2d3d064b8dbcf0a871bab78
https://storage.procore.com/v4/d/us-east-1/pro-core.com/companies/34251/01GWZ36MDRAK4VSH1GNZSWTB9H?sig=3399a8e72a4193004b89f433b86dc7c5c1668c25976d10b6af832cfa3c2df470
https://storage.procore.com/v4/d/us-east-1/pro-core.com/companies/34251/01GWYXEGF5VD9926121WYPCHJM?sig=16eceac0828d1863ede03395e6065dbbd7d6ab498b79d3ad1a5384f714ab911d

Printed on Fri Apr 28, 2023 at 10:50 am MST

Job #:22-2-010 ECEC Classroom (Precon)
4815 N. Center St.
Scottsdale, Arizona 85256

MAYDALL CONSTRUCTION

Description Description

Sewer line expose and slab is 4" thick Just like the locater said top of pipe at 2' 8"

Taken Date Uploaded By Taken Date Uploaded By

04/01/2023 at 10:22 am Carlos Peralta 04/01/2023 at 10:21 am Carlos Peralta

Upload Date File Name Upload Date File Name

04/01/2023 at 10:31 am 6D97D199-629B-48B4-9933-6D7... 04/01/2023 at 10:31 am DA3EAG68E-6568-4CEA-8309-F68...
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https://storage.procore.com/v4/d/us-east-1/pro-core.com/companies/34251/01GWYXE8YRHV3K3KZA2RZETXNR?sig=80e42daab335bd5baf5c1af2b9ddeed00cd5d87f4983d2fc93eb8a22a753d68a
https://storage.procore.com/v4/d/us-east-1/pro-core.com/companies/34251/01GWYXE7C5YHNRFS2Y8G0JBSKC?sig=c17200db910b38dda7079e41d5b985eb5de88aa9c5ae60af1d3307e790373cc4

SRP-MIC MONTHLY PROJECT PROGRESS UPDATE

Attachments:

Item/s

1. None

April 28, 2023

44



