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Project:  ECEC Classroom and Parking Expansion 

Issued Date:  December 6, 2023 |         December - 2023 UPDATE     

Distribution:      

 Name Department/ Company   Name Department/ Company 

X Tami Brungard ECEC – Edu Leader  X Felicia Toya Policy Council - HSR 

X Lekisha Morris ECEC - EHS  X Jocy Goseyun Policy Council - HSR 

X Barbara White ECEC - HS  X Robyn Masten Policy Council - HSR 

X Melody Herne EDU - Superintendent  X Lorna Phillips Policy Council - EHSR 

X Michael Fowler 
EDU - Support Svc 
Director 

 X Ruben Reyes Policy Council - EHSR 

X Tate Walker Public Relations Dir.  X 
Martha Ludlow-
Martinez Policy Council - HBR 

X Heaven Sepulveda Edu. Board./ Policy Council  X Carmen Briones Policy Council 

X Pamela Prasher ECEC – CCDF   X Mikah Carlos Community Council 

  
Work Completed: 
 

 

Items 

1. Group #3 Classroom renovation completed (A-131, A-120, B-142, C-108).  

2. First Floor interior metal stud furring, wall and door frame install completed. 

3. 1st Floor and partial 2nd Floor mechanical rough-in completed. 

4. Building B Addition CMU painting completed. 

 

Work anticipated in the next month: 
 
1. Group #4 Classroom renovations (A-138, A-121, B-143, C-109). 

2. On-going mechanical, plumbing and electrical rough-in work at 2nd Floor. 

3. Existing building exterior painting on-going. 

4. Building B Addition 2nd Floor metal roof underlayment install and metal roof install to start. 

5. Drywall install to start once roof and window openings are dried in. 

6. Mechanical yard cooling tower to arrive and be installed. 

7. New sand pit and shade structure relocation to start, tentatively complete by end of the month. 

8. Staff Lounge at Building D to be completed. 
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Project Schedule | Three Week Look Ahead 
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Progress Photos: 

 

See attached. 
  



Description

Shark skin underlayment onsite delivery.

Taken Date Uploaded By

12/05/2023 at 02:35 pm Carlos Peralta

Upload Date File Name

12/05/2023 at 02:52 pm 4764CEAA-EEFE-4076-8A23-D99F…

Description

Roof metal clips.

Taken Date Uploaded By

12/05/2023 at 02:35 pm Carlos Peralta

Upload Date File Name

12/05/2023 at 02:50 pm 4BDE3A34-CE76-49DC-9188-D2A…

Description

Dens glass board delivery.

Taken Date Uploaded By

12/05/2023 at 02:35 pm Carlos Peralta

Upload Date File Name

12/05/2023 at 02:50 pm D614350F-C491-40FE-866D-2655…

Description

Foam delivery. 1st truck

Taken Date Uploaded By

12/05/2023 at 02:35 pm Carlos Peralta

Upload Date File Name

12/05/2023 at 02:50 pm 79A19096-F8E4-4F84-B9F0-08CD…
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Description

Teachers lounge broom finish in progress.

Taken Date Uploaded By

12/05/2023 at 10:10 am Carlos Peralta

Upload Date File Name

12/05/2023 at 02:35 pm 2C6F7E6E-FEB4-4BE5-BFC4-1A72…

Description

Teachers lounge concrete pour in progress.

Taken Date Uploaded By

12/05/2023 at 06:13 am Frank Bondi

Upload Date File Name

12/05/2023 at 06:13 am 95CA248A-35FD-46AF-8F6B-2BA…

Description

Pumping concrete at teachers lounge.

Taken Date Uploaded By

12/05/2023 at 05:43 am Frank Bondi

Upload Date File Name

12/05/2023 at 05:43 am 8275FF34-6321-4B95-B6B2-5749…

Description

Concrete crew installing Dowels and Expansion Joint materials.

Taken Date Uploaded By

12/04/2023 at 07:51 am Frank Bondi

Upload Date File Name

12/04/2023 at 07:51 am 55B6A53B-AC6C-4E83-9277-06C…
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Description

Painter masking off window frames.

Taken Date Uploaded By

12/04/2023 at 07:47 am Frank Bondi

Upload Date File Name

12/04/2023 at 07:47 am 46914EDC-6393-409F-8A11-EDC…

Description

Taken Date Uploaded By

12/01/2023 at 01:44 pm Carlos Peralta

Upload Date File Name

12/01/2023 at 02:05 pm 214F29C0-81CC-42EB-9254-397E…

Description

Taken Date Uploaded By

12/01/2023 at 09:35 am Carlos Peralta

Upload Date File Name

12/01/2023 at 09:59 am 9BA24FD4-A2AF-4D2B-9B01-FFD…

Description

Taken Date Uploaded By

12/01/2023 at 08:26 am Carlos Peralta

Upload Date File Name

12/01/2023 at 08:27 am 8C722BBA-9DAA-48A5-B2FF-66A…
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Description

Taken Date Uploaded By

12/01/2023 at 08:15 am Frank Bondi

Upload Date File Name

12/01/2023 at 08:15 am 9FD4787B-548B-4039-821F-87EB…

Description

Plumbing getting installed in building B Restroom.

Taken Date Uploaded By

11/30/2023 at 02:27 pm Carlos Peralta

Upload Date File Name

11/30/2023 at 02:36 pm 70BC97B7-F511-4766-B84E-0D3…

Description

Installing Gate Latches and primering welds on pickets

Taken Date Uploaded By

11/30/2023 at 08:38 am Frank Bondi

Upload Date File Name

11/30/2023 at 03:41 pm FA9E5C5B-9E61-40AB-BD29-656…

Description

Teachers Lounge ADA landing pour.

Taken Date Uploaded By

11/30/2023 at 05:52 am Frank Bondi

Upload Date File Name

11/30/2023 at 05:53 am 62F1388B-96C2-437F-B973-8786…
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Description

New boiler install in progress.

Taken Date Uploaded By

11/29/2023 at 10:49 am Frank Bondi

Upload Date File Name

11/29/2023 at 10:49 am 259A00E6-9272-4EBF-BCC0-AD0…

Description

Building B 2nd floor Installing Ductwork.

Taken Date Uploaded By

11/29/2023 at 07:04 am Frank Bondi

Upload Date File Name

11/29/2023 at 07:04 am 0263C875-E6D7-4088-8A03-E2A…

Description

Old boiler removed new one to follow.

Taken Date Uploaded By

11/28/2023 at 11:21 am Carlos Peralta

Upload Date File Name

11/28/2023 at 11:33 am 88D65A49-94C8-45BA-BC71-618…

Description

Exterior louvers primer.

Taken Date Uploaded By

11/28/2023 at 11:17 am Carlos Peralta

Upload Date File Name

11/28/2023 at 11:21 am 38FE4D5C-7181-49F9-BA69-EB06…

Printed on Wed Dec 6, 2023 at 04:06 pm MST

Job #: 22-2-010 ECEC Classroom (Precon)
4815 N. Center St.

Scottsdale, Arizona 85256

Page 5 of 11

https://storage.procore.com/v4/d/us-east-1/pro-core.com/companies/34251/01HGE35N07J6XZJBBYC8F753TP?sig=7c21ceeaf7d91615bf17f8c9e5405f4eaab45b535396aac16504a1377b3bfe64
https://storage.procore.com/v4/d/us-east-1/pro-core.com/companies/34251/01HGDPB0W3XYYGMT8RT52F2XZN?sig=e1711e62be00999b163a6b41e15112ab229afa95d3d6329bf7f61b368fc1c48f
https://storage.procore.com/v4/d/us-east-1/pro-core.com/companies/34251/01HGBJN58QF7A7NN13CBWS81XP?sig=d2f36aafedf4b1485e1e3f87ffd98c667ae8e8410048c6fbe6bf51abc70c745b
https://storage.procore.com/v4/d/us-east-1/pro-core.com/companies/34251/01HGBJCEYCWD1FD05QTZVEATRV?sig=ad2143affb807ce062ff06637cccfdca1d4a81670c2cb6ed5c7e380e6c2210ac


Description

Plumbing wall rough in

Taken Date Uploaded By

11/27/2023 at 11:49 am Carlos Peralta

Upload Date File Name

11/27/2023 at 12:15 pm D584BEEF-8C45-42A8-A566-420…

Description

Pilars at exciting mechanical yard complete

Taken Date Uploaded By

11/22/2023 at 01:28 pm Carlos Peralta

Upload Date File Name

11/22/2023 at 02:46 pm BE61299B-057A-4F2C-8A46-3E41…

Description

Split face block repairs complete

Taken Date Uploaded By

11/22/2023 at 10:20 am Carlos Peralta

Upload Date File Name

11/22/2023 at 01:28 pm 7777CAFF-FF6E-4172-A6D7-D74E…

Description

1'' Picket install in progress.

Taken Date Uploaded By

11/22/2023 at 09:23 am Carlos Peralta

Upload Date File Name

11/22/2023 at 09:52 am 432EB4ED-19D0-44BC-B43D-7AE…
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Description

Wall Furr out in progress second floor.

Taken Date Uploaded By

11/22/2023 at 08:12 am Carlos Peralta

Upload Date File Name

11/22/2023 at 08:14 am AD5B0617-212D-4641-A9DE-8D1…

Description

Second floor framing in progress.

Taken Date Uploaded By

11/22/2023 at 08:12 am Carlos Peralta

Upload Date File Name

11/22/2023 at 08:13 am 3652CD3C-F896-41A4-B23F-9877…

Description

Teachers lounge ready for concrete pour.

Taken Date Uploaded By

11/20/2023 at 01:00 pm Carlos Peralta

Upload Date File Name

11/20/2023 at 01:04 pm E74D2616-8B90-4B8E-8630-A19…

Description

first floor storm drain pipe connection complete.

Taken Date Uploaded By

11/16/2023 at 02:22 pm Carlos Peralta

Upload Date File Name

11/17/2023 at 06:27 am 31C5DF7B-E299-47DE-AC34-9DC…
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Description

Back to back infant restrooms on first floor

Taken Date Uploaded By

11/13/2023 at 02:23 pm Carlos Peralta

Upload Date File Name

11/13/2023 at 02:25 pm 662C91E8-E1D2-4C39-9A34-BE1…

Description

First floor framing in progress

Taken Date Uploaded By

11/13/2023 at 02:23 pm Carlos Peralta

Upload Date File Name

11/13/2023 at 02:23 pm ED07E489-4948-460D-907D-FA0…

Description

framing continues on first floor.

Taken Date Uploaded By

11/09/2023 at 02:08 pm Carlos Peralta

Upload Date File Name

11/09/2023 at 02:08 pm FA367C08-3EDA-444F-A77F-0FC3…

Description

Door frames install in progress first floor.

Taken Date Uploaded By

11/09/2023 at 02:08 pm Carlos Peralta

Upload Date File Name

11/09/2023 at 02:18 pm 81526CA7-6DDE-4720-92FE-D3C…
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Description

Platinum color sample.

Taken Date Uploaded By

11/09/2023 at 08:34 am Carlos Peralta

Upload Date File Name

11/09/2023 at 08:35 am EA0C5F6D-D8B9-47F2-8144-E18…

Description

Platinum color ban on the South side bldg.b

Taken Date Uploaded By

11/09/2023 at 08:34 am Carlos Peralta

Upload Date File Name

11/09/2023 at 08:34 am CE2EF9F6-36D5-4035-944D-0777…

Description

South side view bldg. B

Taken Date Uploaded By

11/09/2023 at 08:34 am Carlos Peralta

Upload Date File Name

11/09/2023 at 08:34 am B28E87E3-2262-4024-B94F-B571…

Description

North side of bldg. B painting complete.

Taken Date Uploaded By

11/06/2023 at 10:31 am Carlos Peralta

Upload Date File Name

11/06/2023 at 10:31 am EA049D06-B628-4574-B66D-761…
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Description

2'' Water lines valves install in progress.

Taken Date Uploaded By

11/06/2023 at 10:29 am Carlos Peralta

Upload Date File Name

11/06/2023 at 10:31 am B9A6169F-17DB-4762-B5AC-D5D…

Description

Water hose lines installed

Taken Date Uploaded By

11/06/2023 at 10:29 am Carlos Peralta

Upload Date File Name

11/06/2023 at 10:31 am 3FE7B5E5-4295-4814-97D9-033E…

Description

North side bldg. painting in progress.

Taken Date Uploaded By

11/03/2023 at 01:30 pm Carlos Peralta

Upload Date File Name

11/03/2023 at 01:35 pm 0808357A-4C6B-4A5F-A4CF-8919…

Description

Mezzanine ladder install Complete.

Taken Date Uploaded By

11/03/2023 at 01:28 pm Carlos Peralta

Upload Date File Name

11/03/2023 at 01:28 pm 15A85393-6FEA-43F1-9FC9-51D8…
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Description

Taken Date Uploaded By

11/03/2023 at 07:53 am Carlos Peralta

Upload Date File Name

11/03/2023 at 08:14 am B10C8045-B8A1-4CFD-A625-0C1…

Description

ERV unit on site.

Taken Date Uploaded By

11/03/2023 at 07:02 am Carlos Peralta

Upload Date File Name

11/03/2023 at 07:06 am F4F39C18-B9D4-4173-B284-1C9E…

Description

Duct at East stairwell install complete.

Taken Date Uploaded By

11/02/2023 at 07:12 am Carlos Peralta

Upload Date File Name

11/02/2023 at 07:28 am 0EB8360C-17E8-4345-9F02-C60A…

Printed on Wed Dec 6, 2023 at 04:06 pm MST

Job #: 22-2-010 ECEC Classroom (Precon)
4815 N. Center St.

Scottsdale, Arizona 85256
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https://storage.procore.com/v4/d/us-east-1/pro-core.com/companies/34251/01HEATVDYQGFEYXRJPB94REF27?sig=9d1807948db305dc4d58e4ec8f71175f58e4e12280bf3984dd874eeabdd1718e
https://storage.procore.com/v4/d/us-east-1/pro-core.com/companies/34251/01HEAQWFB6FRDBRNXTQ84A4NKP?sig=f838a48a40ed49d9051eac1905c0721e497f9d405fa4211d6013b4ff96d4d6de
https://storage.procore.com/v4/d/us-east-1/pro-core.com/companies/34251/01HE86YP8BXY3EX1KF7W84T6GR?sig=f9e03d675f25cb3f1c25ba52731e50a1383278d9c9d6db1a84e6342dae57c89d
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